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RETURN RECEIPT REQUESTED
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August 11, 1988

AUG1 7 1988
Mr. James R. Shack, Project Officer - SARA'SPW Site Sect;
Division of Emergency and Remedial Response EPA Rem i B

Pennsylvania Department of Environmental Resources (PADER)
Pittsburgh Regional Office '

Highland Building, 121 South Highland Avenue

Pittsburgh, PA 15206-3988 !

Re: Consent Order and Agreement (COA)
Pennwalt Corporation
ALSCO Community Park/Lindane Site
Harrison Township, Allegheny County, PA
Progress Report No. 10 ;

Dear Mr. Shack:

In accordance with Paragraph 19 of the referenced COR, this letter will serve as
Progress Report No. 10 covering the month of July 1988. This report describes

the work accomplished during the reporting period to implement the requirements of
the coa. .

1. Paragraph 2 - Work Plan and Paragraph 4 - Remedial Investigation/Feasibility
Study (RI/FS)

The implementation of the approved RI/FS Work Plan is in progress in
accordance with the approved project schedule.

Work Plan activities which were conducted during this reporting period
included:

a. Task 3 - Geophysical Survey

The Work Plan for exploratory borings in the ALSCO Community Park was
submitted, on August 2, to the PADER and EPA for review and approval as
required by the RI/FS Work Plan. The primary objectives of the
exploratory borings are to define the extent and to characterize the.
nature of the £fill material in the park.

b. Task 6 - Geohydrological'Studies

The Phase II Hydrogeological work was completed and a report was
submitted on August 2 to the PADER and EPA as required by the approved
RI/FS Work Plan. The report included a work plan for additional
hydrogeologic investigation (Phase III). This additional investigation
was determined to be necessary based upon the results of the Phase I
study which was conducted in January through March 1988, and the
evaluation of these results in conjunction with the findings/conclusions
of the previous site investigations of 1981 and lgazﬁﬂg8 ﬂ???
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Pennwalt requested receiving written approval of the Work Plans for the
Phase III Hydrogeological Investigation and the Exploratory Borings by
September 15, 1988, to ensure that the implementation of the RI/FS for
the site continues on schedule.

c. Task 7 - Evaluation of the Interim Treatment System and Allegheny River

The sampling program of the Allegheny River water and sediments samples,
the influent and effluent samples from the interim leachate treatment
system and the sediment samples from the culvert and pipe system which
conveys the effluent from the interim leachate treatment system were
completed on schedule. Analytical results are currently undergoing the
quality assurance review. The analytical report will be completed by
August 22 and will be submitted to the PADER and EPA along with the
August Progress Report.

2. Paragraphs 11, 12 and Appendix E

Analytical results of samples collected during July 1988 from the interim
leachate treatment system, indicated that the effluent was in full compliance
with the interim effluent limits stipulated in Paragraph 11 of the COA. The
monitoring report was submitted to the PADER on August 11.

3. Major Activities Scheduled for August 1988
No field activities are scheduled for August. Project work will focus on the
preparation of the analytical report relevant to Task 7 noted above and
certain sections of the final RI Report.

4. Daily Field Reports

No field activities were éonducted in July.
Very truly yours,

Somael B- Oalamcan__

Samuel B. Balamoun
: - Manager
Environmental Engineering

SBB/hjk -

cc: Mr. Donald Becker, PADER (Harrisburg)
Mr. Hector M. Abreu Cintron, EPA Region III

AR300778

L —

.

o/

—/



